STEREO BASELINE SCHEDULE

STEREO SCHEDULE AS OF April 17, 2000
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STEREO PROJECT 12/98 : GG/”
12/98 4/99 5/00 5/01 12/01 6/03  10/03 6/04
Major Milestones e g o U U o U
APLARelIAO ¢ o [|SRR Conf. Rev/PDR | CDR Deliver Instrgments STEREO Dgal S/C Launch
Instrument Selection Instrument Selectign
Phase A 2/00 @ —1 ] 9/00
Phase A Technical Report Due Q0 7/30/00
Phase A Cost Report Due J8/30/00
Bridge Phase 9/00 L1 J11/00
Phase B 11/00 (T—(Je/o1
Phase C/D 6/01[1 I 6/04
- Spacecraft Development 6/01J J 3/03
- Instrument Development 6/01J [_]10/03
. 6/03
- Begin Instrument Del.
Begin Instrument Deliveries
) 6/03
- Begin Instrument Int. e .
Begin Instrument Integration
- Integration & Test 3/03[] : [J5/04
- Observatory Int. 3/03:| 10/03
- Instrument Int. 6/03C___110/03
- Observatory Testing 9/03C————15/04
- Launch Ops 5/04[1_1J6/G4
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